ENHANCEMENT OF CLOUD9 SYSTEM FOR DENTAL CLIAMS TRACKING & EOB INTEGRATION USING WATERFALL MODEL

PREPARED BY

VIDHULA. V

Project Template

Project Title: Enhancement of Cloud 9 System for Dental Claims Tracking and EOB Integration	
Prepared By: V. Vidhula	Date: 16.04.2026

1.Situation

Cloud 9 system is used in the dental department to manage and track insurance claims, treatment details, payment schedules, dental images such as X-rays, agreements, and other supporting documents.

The system allows users to monitor treatment duration, monthly payments, insurance status, and refunds, making it an important tool for daily operations. The system can be further enhanced by introducing automated alerts for missing EOB documents and a centralized dashboard for tracking claims and payments. These enhancements will reduce manual effort and improve overall system efficiency.

2. Problem

Despite its functionality, the system lacks consistent availability of EOB (Explanation of Benefits) documents.

Users are required to manually contact insurance companies or access external portals to retrieve EOBs. This leads to increased manual effort, delays in processing, and reduced efficiency in claims verification.

The current process also lacks a centralized system to manage all related documents, leading to difficulty in accessing complete patient information. Users often spend extra time navigating multiple sources, which increases the chances of errors and delays in claim processing.

3. Opportunity

This limitation creates an opportunity to enhance the Cloud 9 system by integrating EOB document management within the platform.

By improving document accessibility and reducing dependency on external sources, the system can significantly improve workflow efficiency and productivity.

Enhancing the system can improve overall productivity and reduce operational delays. It can also provide better visibility of claim status to users.

4. Purpose Statement

The purpose of this project is to analyze the current Cloud 9 system and propose an enhancement to integrate EOB document management and improve the efficiency of the dental claims process.

The project also aims to simplify the overall claims process. It focuses on making the system more user-friendly and efficient.

5. Project Objectives

- Solution selection based on defined design criteria and system requirement
- Identification of solution requirements for EOB integration
- Development of solution prototype and testing approach
- Improvement of document accessibility within the system
- Enhancement of workflow efficiency and reduction of manual effort

The project also aims to simplify the overall claims process. It focuses on making the system more user-friendly and efficient.

6. Success Criteria

- Improve accessibility of records and availability of EOB documents
- Reduce manual effort involved in retrieving insurance-related document
- Decrease processing time and delays in claims verification
- Improve system response efficiency and user productivity

Reduction in errors during claim verification process. Increased user satisfaction and improved system usability.

7. Methods / Approach

- Establish requirement analysis and selection process
- Define system requirements for EOB integration
- Evaluate and design proposed solution using workflow models
- Develop and test solution prototype
- Implement enhancement and validate through user feedback
- Train users and establish support processes
- Recommend go-live strategy for system enhancement

Feedback will be collected from users to validate the solution. Continuous monitoring will be done to ensure effectiveness of the system.

8. Resources

People: Project team members including Business Analysts, Developers, QA/Testers, and dental department users

Time: Implementation within 9 –12 months

Budget: Software development, training, and services not to exceed ₹50 - 60 lakhs

Other: Access to Cloud 9 system, insurance documents, sample data, and evaluation tools

Existing system infrastructure will be utilized to minimize additional costs. Support from management and technical teams will be required.

9. Risks and Dependencies

- Existing system has been in use for several years and users may resist change
- Dependency on insurance providers for EOB availability
- Difficulty in measuring cost justification and efficiency improvements initially
- Possible system integration and data security challenges


Delay in implementation may affect project timeline. Changes in external systems may impact integration and performance.

WATERFALL MODEL

In this project, I have used the Waterfall model to follow a structured approach, starting from requirement analysis to design, development, testing, and implementation of the EOB integration.

The Waterfall model is a step-by-step approach where each phase is completed before moving to the next.

The phrases in Waterfall model are as follows:



- In my project, the first stage is requirement analysis,
- where I identified the issue of missing EOB documents in Cloud 9.
- Next is the design phase, where I proposed integrating an EOB management feature within the system.
- Then comes development, where the solution would be implemented in the system.
- After that, testing is done to ensure the feature works correctly without errors.
- Finally, the system is deployed and users are trained to use the new feature.

To Be Completed by Appropriate Manager		
Project Sponsor	**Project Manager**	